

☐ Real Estate ☐ Other Party Signature Needed ☐ Recording Requested**General Information**

Contract Type: Supplemental Agreement
 PO Type:
 \$ Not to Exceed: \$251,795
 Other Party: SST, Inc.
 Project Name: Shotspotter
 Project Number:
 Bid Transaction #:

Attachment #: 2
 Original Doc #: 2015-0217
 Certified Copies of Document:
 Deed:
 Tax ID # (if applicable):
 Preferences:
 LBE ☐ SBE ☐ DBE ☐ MWBE ☐

Department Information

Department: Police
 Project Manager: Tammy Jones, Analyst
 Contract Services: Tammy Jones, Analyst
 Phone Number: (916) 808-0312
 Comment: GAU File 17-500
 Division: Patrol North/Patrol South
 Supervisor: N/A
 Division Manager: Dave Peletta, Captain
 Date: 07/19/2017 Org Number: 11001161

Review and Signature Routing**Department**

Signature or Initial	Date
SP	8/10/17
TJ	7/19/17

City Attorney

Signature or Initial	Date
MAF	8/18/17

Name and Phone Ext:

☐ Send Interoffice Mail☐ Notify for Pick Up**Authorization**

Signature or Initial	Date
[Signature]	8/17/17

Department Director:
 City Manager: Y ☐ N ☐

Contract Cover/Routing Form: Must Accompany ALL Contracts;
 however, it is not part of the contract.

For City Clerk Processing**Finalized:**

Initial: [Signature]

Date: [Signature]

Imaged:

Initial: VE

Date: 8/23/17

Received:

(City Clerk Stamp Here)

**2015-0217-2**

With: SST, Inc
 Title: Shotspotter

Sacramento City Clerk's Office
 915 I St. 5th Floor

Received 08/18/2017 10:04 AM

CONTRACT SUPPLEMENT (Nonprofessional Services)

Project Title and Job Number: Gunshot Location System (2015-0217)

Date: June 16, 2017

Purchase Order #:

Contract Supplement No.: 2015-0217-2

The City of Sacramento ("City") and SST, Inc
("Contractor"), as parties to that certain Nonprofessional Services Agreement designated as Agreement Number 2015-0217, including any prior contract supplements modifying the agreement (the agreement and contract supplements are hereafter collectively referred to as the "Agreement"), hereby supplement and modify the Agreement as follows:

1. The scope of Services specified in Exhibit A of the Agreement is amended as follows:

The supplemental agreement is to amend the agreement term and the not-to-exceed amount to allow for the continuation two gunshot detection systems for an additional one year term through June 14, 2018 at a cost of \$165,000 for Location 1 and \$86,795 for Location 2. The agreement will be increased by \$251,795 for a new not-to-exceed amount of \$766,795. The scope of services will remain the same.

2. In consideration of the additional and/or revised services described in section 1, above, the maximum not-to-exceed amount that is specified in Exhibit B of the Agreement for payment of Contractor's fees and expenses, is increased by \$251,795, and the Agreement's maximum not-to-exceed amount is amended as follows:

Agreement's original not-to-exceed amount:	\$150,000
Net change by previous contract supplements:	\$365,000
Not-to-exceed amount prior to this contract supplement:	\$515,000
Increase by this contract supplement:	\$251,795
New not-to exceed amount including all contract supplements:	\$766,795

3. Contractor agrees that the amount of increase or decrease in the not-to-exceed amount specified in section 2, above, shall constitute full compensation for the additional and/or revised services specified in section 1, above, and shall fully compensate Contractor for any and all direct and indirect costs that may be incurred by Contractor in connection with such additional and/or revised services, including costs associated with any changes and/or delays in work schedules or in the performance of other services or work by Contractor.
4. Contractor warrants and represents that the person or persons executing this contract supplement on behalf of Contractor has or have been duly authorized by Contractor to sign this contract supplement and bind Contractor to the terms hereof.
5. Except as specifically revised herein, all terms and conditions of the Agreement shall remain in full force and effect, and Contractor shall perform all of the services, duties, obligations, and conditions required under the Agreement, as supplemented and modified by this contract supplement.

Approval Recommended By:

Approved As To Form By:



Project Manager



City Attorney

Approved By:




Contractor

Approved By:



City of Sacramento

Attested To By:



City Clerk

