

COUNTY OF SAN DIEGO – DEPARTMENT OF PURCHASING AND CONTRACTING
CONTRACT NO. 510677 AMENDMENT NO. 8

DataWorks Plus, LLC. ("Contractor") and the County of San Diego ("County") enter into this amendment ("Amendment") to amend the above-referenced contract ("Contract") as described herein.

Title of Contract: Automated Mugshot Identification System

Amendment Effective Date: Date signed by County of San Diego, Department of Purchasing and Contracting

Description of Contract Change(s):

1. Contract Terms and Work:

- 1.1. Pursuant to Section 15.3- Change Order Request, modify Exhibit 1.34- Statement of Work to add a change order for the below work:

24X7 SOFTWARE AND HARDWARE SUPPORT:

- 8 hour On-site with 4 hour Critical Response – **NOTE:** 4 hour response time will be provided to the County of San Diego when there is a complete system failure at critical sites: Photos & data cannot be taken or entered on any of the Capture Stations within the facility. Critical sites include: SDCJ (4 stations), LCDF (2 stations), VDF (3 stations), EMJDF (1 station), & Juv Hall (1 station). The County of San Diego along with DATAWORKS PLUS will maintain a Spare Capture Station that can be easily swapped out if and when a Capture Station fails. This spare will be stored at the County of San Diego. The County of San Diego will maintain Dell Gold Support on all other PC's and Servers not purchased from DATAWORKS PLUS.
- Remote Dial-in Analysis
- Free Remote SOFTWARE Updates for DataWorks Plus Applications During Normal Business Hours – does not include Operating System
- Overnight Shipping for Defective HARDWARE with Remote Installation Assistance
- Free yearly account call review upon request

8 hour On-site with 4 hour Critical Response for Sites listed in Hardware Related Services (Cost: **\$4,614.21**)

Hardware:

Two (2) Tripods
Twenty (20) Floor Foot Prints
Nine (9) APC BE325 Surge/UPS (for
Camera) Nine (9) USB Hubs
Eight (8) Track Lighting System Kits

Hardware purchased from DWP Job Number 16-00158:

Two (2) Canon T3 Cameras
• Serial Numbers: 142063101866, 372074034079
Two (2) Panner
Two (2) Magstripe Readers
• Serial Numbers: B334140, B33417C

Software: (Capture HW/SW annual maintenance costs: **\$116,607.96**)

- Digital PhotoManager™ Server Edition Software: Interface and Backup Solutions
- Forty-four (44) Digital PhotoManager™ Client Edition Software: Interface and Backup Solutions
- WebWorks™ Main Clustered Server Software and Licenses
 - WebWorks™ Plus – 50 Concurrent Licenses
 - WebWorks™ Express – Unlimited User Licenses
- MQ Series Interface
- JIMS Interface
- BadgeWorks Client Edition Software
- TMH Services (Annual maintenance costs: **\$5,460.00**)
 - Tattoo Matching Server Edition Software (Annual maintenance costs: **\$2,800.00**)
- ASP Interfaces from Digital PhotoManager™ with netRMS and Cogent AFIS (Annual maintenance costs: **\$889.00**)
- Copy Forward Feature for Registrants (Annual maintenance costs: **\$420.00**)

Facial Recognition Software: (Annual maintenance costs: \$27,649.86 year)

- FACE Plus Server Edition Software
- Facial Recognition – 2,000,000 Image Templates
- FACES Composite Drawing Application – 25 User Licenses

2. Compensation: The compensation due to Contractor under the Contract is increased by a maximum amount of \$158,441.03, for an amended total contract price not to exceed \$3,043,383.22.

Revised Contract Total Price is **\$3,043,383.22**

3. Term of Agreement: The Contract term remains unchanged.

All other terms and conditions of the Contract shall remain in effect.

IN WITNESS WHEREOF, County and Contractor have executed this Amendment effective as of the date set forth above. This Amendment is not valid unless signed by Contractor and the County Department of Purchasing and Contracting.

CONTRACTOR:

By: Jessica Mensing
JESSICA MENSING, Manager

Date: 5-24-2017

COUNTY:

Department Review and Recommended Approval:

By: Keith Spears
KEITH SPEARS, Contracts Manager
Sheriff's Department

Date: 5-24-17

APPROVED:

By: John M. Pellegrino
JOHN M. PELLEGRINO, Director
Department of Purchasing and Contracting

Date: 5/30/17